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Failed acquisition programs are jeopardizing the strategic capabilities that enable the success of the United 
States military.  In addition, declining budgets and the current sequestration environment limit the available 
resources necessary to accomplish programs that align with the National Security Strategy.  Uncovering the 
root causes of failed Department of Defense (DoD) programs will better position the United States military to 
effectively execute programs and achieve national security objectives. 
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Our research shows that all studied MDAP programs lead back to at least one root cause for failure. Often, 
failed programs experience more than one root cause, strengthening the probability of failure. Many of the root 
causes discovered fit into the four broad categories of entering the acquisition program without a material 
solution analysis (MSA) or Milestone A approval, vast requirement changes driven by the national security 
strategy adjusting to the needs of the warfighter, negative congressional involvement, and lack of control in 
technology progression. These categories are broad enough to apply lessons learned to all current and future 
MDAPs, since all programs fall under similar statutory and regulatory requirements. Ultimately, the findings 
generated a series of recommendations to counteract future root causes of failure in MDAPs. 
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Program Service Sunk Costs 
($ in Billions) 
Future Combat Systems Army 18.1 
Comanche Helicopter Army 7.9 
National Polar-Orbiting Operational 
Environment Satellite System Air Force 5.8 
Airborne Laser Air Force 5.2 
VH-71 Presidential Helicopter Navy 3.7 
Expeditionary Fighting Vehicle  Navy 3.3 
Transformational SATCOM Air Force 3.2 
Crusader Army 2.2 







FCS X X X X 
Comanche    X   X 
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greater than $2 
billion in sunk 
costs.  
The broad range of negative impacts from 
the cancellation of major defense acquisition 
programs. 
The objectives of this project are to explore failed DoD programs to 
discover common root causes of failure.  Identifying the root causes will 
allow future program executive officers (PEOs) to mitigate or remove 
these root causes before program failure.  Overall, our analysis will 
assist the United States military to effectively execute programs to 
achieve their mission in support of national security objectives.  
 
